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ATTACHMENT B 
 

LOS OSOS COMMUNITY PLAN DRAFT WORK PROGRAM 
 
 
Major Milestones  
 

 

Milestone Estimated Date 

Public Review Draft and DEIR Winter  2014 

Public Hearing Draft   Spring 2014 

Planning Commission hearings commence Spring 2014 

Board of Supervisors approval  Summer 2014 

Submittal package to Coastal Commission Summer 2014 

Coastal Commission approval Summer 2015 

Board acceptance of CCC approval Fall 2015 

 

Work Outline  

 

I. Public Review Draft Plan 

A. Agency referrals, including SB 18 process: Native American contacts   

B. Property owner requests.  Notify landowners about submitting requests for general plan 
amendments as part of the Los Osos Community Plan update.   

C. Technical studies to support the Community Plan and EIR.  Complete the scopes of work for 
the economic strategy, and public facility financing studies; prepare and publish RFPs; select 
consultants; bring contracts to Board for approval; and oversee consultant work. 

D. Public Review Draft Plan Document 

1. Review and update the 2004 Board approved Estero Area Plan Los Osos urban area. 

2. Incorporate results of technical studies, agency comments and property owner 
requests, as appropriate. 

3. Prepare a report on the property owner requests that evaluates General Plan 
consistency and alignment with the Community Plan and makes recommendations. 

4. Prepare policies and implementation programs. 

5. Revise existing Community Planning Standards and prepare new ones to implement the 
Community Plan.   

6. Prepare exhibits showing changes to land use categories in the Official Maps, Part III of 
the Land Use Element.  

II. Public Outreach 

A. Website development.   Create a website to serve as a repository for information and public 
comments on the Los Osos Community Plan.  
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B. Seek comments on the Public Review Draft Plan from stakeholders, the Advisory Council, 
and the general public.  Conduct a community meeting. 

III. Public Hearing Draft Plan 

A. Public and agency comments and environmental constraints and mitigation measures 
identified in the EIR process: consider and incorporate as appropriate in the Plan. 

B. Public Facilities Financing Plan: finalize and include as a chapter in the Plan. 

C. Release Public Hearing Draft Plan, together with the Draft EIR and a table that responds to 
public and agency comments on the Public Review Draft Plan and describes how those 
comments have been addressed in the Public Hearing Draft Plan. 

IV. Environmental Impact Report and Review 

A. Prepare Initial Study, Notice of Preparation.   

B. Prepare detailed project description consistent with the Public Hearing Draft Plan. 

C. Conduct an EIR scoping meeting in Los Osos.  

D. Prepare Draft EIR. To be prepared by staff, by a consultant, or by staff with consultant to 
assist in peer review and document preparation.   

E. Release Draft EIR and Public Hearing Draft Plan. 

F. Prepare Final EIR, including response to comments and mitigation monitoring and reporting 
program.   

G. Prepare CEQA Findings 

V. Public Hearings 

A. Planning Commission study session  

B. Planning Commission public hearings 

C. Prepare Planning Commission-recommended Plan  

D. Board of Supervisors public hearings 

E. Revised / Board Approved Plan. The plan will be revised based on the changes made by the 
Board of Supervisors.   

 VI. Coastal Commission Review 

A. Coastal Commission staff review 

B.  Coastal Commission public hearings 

C.  Coastal Commission approval of plan with modifications (likely). 

D.  Board of Supervisors approval of Coastal Commission modifications 

E.  Coastal Commission acceptance.  

F. Final Community Plan. Prepare and publish final Community Plan, and the Official Maps. 

 


